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Description of Amendment/Modification

Contract GS-11-P-16-YT-C-7173 for the Design Build to Replace Underground Hot Water Loop (NAC) is hereby
modified (PS07) to add the following items to the Design-Build Hot Water Loop project at the Nebraska Avenue
Complex, 3801 Nebraska Avenue, Washington, DC:

The contractor (DCM) has discovered a preponderance of unforeseen underground obstructions, which have
caused unavoidable delays to DCM's work. The underground obstructions include concrete, ductbanks, conduits not
identified by the survey, etc. These obstructions cause extra time of installation to remove the obstruction, dig
deeper to change the depth of the piping, and/or change the direction of the piping with a series of additional fittings.
All of these changes require additional cost and time to

accommodate.

--Removing the obstruction requires additional time of digging, machines to jack the concrete, and the disposal of
additional material.

--Changing the depth of piping requires additional time of digging, additional material to backfilling, additional fittings
for pipe turns, and the disposal of additional material.

--Changing the direction of the piping requires additional time to heat treat and hydrostatically test the fittings and
additional materials of pipe fittings.

The project has been delayed by rain on multiple occasions including July 18th, August 1st, August 15th, August
21st, August 29th, and September 6th. Washington DC monthly rain totals far exceeded the average; in the month
of August recorded 4.58 inches of rain versus the average of 2.93 inches of rain, in the month of July recorded 9.15
inches of rain versus the average of 3.73 inches of rain.

Due to these weather delays and the additional work, the period of performance is being extended by 274 days.

Original contract amount [SlIEIIEGNzG

Modification AAO1
Modification PS02
Modification PS03
Modification PS04
Modification PS05
Modification PS06
Modification PS07
Modification PS08

Revised contract amount $1,951,275.14
The period of performance completion date is hereby extended from 11/30/2017 to 08/31/2018. All other terms and

conditions remain unchanged. Should you have any questions regarding this modification, please contact the
Contract Specialist (michele.appello@gsa.gov), or the COR (stephen.haag@gsa.gov).

GS-11-P-16-YT-C-7173/PS08



SF30 List of Accounting Strings

Amount
Obligated

Accounting String

EN-GS-11-P-16-YT-C-7173.2016.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.K01.RDC03608.DC1432NA.083
EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL11.V04.RDC03690.DC1432NA.084
EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL26.V04.RDC03690.DC1432NA.084

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2018.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080
2NA.CIPIMP.1..

GS-11-P-16-YT-C-7173/PS08
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ITEM NO., FORM OR QUAN- UNIT UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TITY |S(§EE PRICE AMOUNT

0001 DB Hot Water Loop

Design/Build Replacement of

Underground Hot Water Loop.

Period of Performance: 120 DAYS

FROM NTP

EN-GS-11-P-16-YT-C-7173.2016.192X

.11.P11B0001.PG54.PG413.N20

.RDC03439.DC1432NA.080....
CIPIMP.1..

Obligated: [N ISHIEG

PoP: 09/08/2016 - 08/31/2018

PIPE REPAIRS. Provide all
materials, equipment, tools,
labor and equipment to excavate
and repair medium temperature
hot water supply and return line.

.11.P11B0001.PG54.PG413.K01
.RDC03608.DC1432NA.083.........

Obligated: [{NISSIN

PoP: 09/08/2016 - 08/31/2018

0003 MOD PS03

Per the scope of work, provide
testing and sampling of
suspected asbestos containing
materials (ACM) and extend the
POP 229 calendar days to

EMERGENCY UNDERGROUND HOT WA

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS08
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5 7
ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- ugg UNIT AMOUNT
STOCK NUMBER TTY | soUE PRICE
10/15/2017.

EN-GS-11-P-16-YT-C-7173.2017.192X

.RDC03690.DC1432NA.084.........

Obligated: [ENIEIIN

PoP: 09/08/2016 - 08/31/2018

Per the scope of work, conduct
abatement of Asbestos Containing
Materials (ACM) and extend POP
30 days

.11.P11B0001.PG54.PGL26.V04
.RDC03690.DC1432NA.084.........

Obligated: [N

PoP: 09/08/2016 - 08/31/2018

Per the scope of work, provide
all labor, materials, equipment
and supervision for additional

cutting and breaking for trench

the POP 15 days to 11/30/2017.

.11.P11B0001.PG54.PG413.N20
.RDC03439.DC1432NA.080....

I C VP 1.
Obligated: ||| N

PoP: 09/08/2016 - 08/31/2018

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS08
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ITEM NO., FORM OR
STOCK NUMBER

DESCRIPTION OF ARTICLES OR SERVICES

QUAN-
TITY

0006

0007

0008

MOD PS06

Per the scope of work, demo
asphalt, excavate and back fill
and pave asphalt.

.11.P11B0001.PG54.PG413.N20
.RDC03439.DC1432NA.080....

CIPIMP.1..
Obligated: [N NSO

PoP: 09/08/2016 - 08/31/2018

MOD PS07

Per the scope of work, provide
additional concrete cutting and
breaking, additional equipment,
demolition effort, and special
handling/recycling at the

crossing of NAC17 to NAC18 and
at NAC 19.

.11.P11B0001.PG54.PG413.N20
.RDC03439.DC1432NA.080....

CIPIMP.1..
Obligated: [N IS

PoP: 09/08/2016 - 08/31/2018

MOD PS08

Per the scope of work, address
underground obstructions via
earthwork excavation, backfill,
2" & 3" pipe work, concrete

UNIT

ISSUE

UNIT
PRICE

I —
R ——

AMOUNT

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS08
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ITEM NO., FORM OR QUAN- UNIT UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TITY IS(;EE PRICE AMOUNT

removal, utility tracing, GPR

R services, and add delay claim.

Extend POP by 274 days to
08/31/2018.

EN-GS-11-P-16-YT-C-7173.2018.192X

.11.P11B0001.PG54.PG413.N20

.RDC03439.DC1432NA.080....

CIPIMP.1..

O[JIEIERR ) (1) |

PoP: 09/08/2016 - 08/31/2018

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS08




NAC Hot Water Loop Replacement PS08

SCOPE OF WORK

Project: NAC Hot Water Loop Replacement
Contract: GS-11-P-16-YT-C-7173

PRN: EQWPMA-16-5127

Mod No: PS08

Background

Earthwork Delays
o DCM has discovered a preponderance of unforeseen underground obstructions, which
have caused unavoidable delays to DCM's work. The underground obstructions include
concrete, duct banks, conduits/pipes/utilities not identified by the survey, etc.

¢ The existing concrete sidewalks were found to have improper installation. The sidewalks
were poured concrete directly on the ground. Proper installation requires a stone base
before the concrete is poured.

Rain Delays

o The project has been delayed by rain on multiple occasions including July 18th, August
1st, August 15th, August 21st, August 29th, and September 6th. The heavy rains require
additional material for erosion control, time on subsequent days to clean up where the
heavy rains created mud runs, and loss of backfilling materials that were lost in the
storm.

e The heavy rains on August 15th resulted in NAC15 being flooded with mud, damaging
some of the fittings that were being stored in NAC15.

Time Extension

e The project schedule has been limited by the drop-dead date of October 15th when the
heating system start-up will occur. In order to meet the October 15th deadline, the
existing piping for Zone 1 will remain for this heating season and be replaced in the

spring.
Scope

Earthwork Delays

The presence of underground concrete that must be removed: Extract, remove from
premises, and properly recycle in accordance with contract documents unsuitable materials
as identified and replace with proper materials suitable for the intended purpose.

Abandoned building footing and massive thrust block at NAC18 branch

The presence of underground obstructions that must be navigated around: Excavate
additional 1-3 feet depth; support trench walls from collapsing; provide, furnish, install, and

October 10, 2017 Page 1



NAC Hot Water Loop Replacement PS08

hydro-test additional pipe fittings and pipe lengths to change pipe directions to bypass
obstruction.

Unforeseen stacked duct banks and miscellaneous pipe and utility obstructions in front of
NAC18

Massive concrete thrust block at NAC17 branch
Multiple duct banks in the road when crossing from NAC18 to NAC21
Utilities throughout Zones 2 and 3 at varying depths

The presence of sidewalks not suitable for patch work: Extract, remove from premises, and
properly recycle in accordance with contract documents unsuitable materials as identified
and replace with proper materials suitable for the intended purpose including a stone base.

NAC18 sidewalk cracked in multiple locations due to lack of a stone base

Revised routing of piping at NAC18 to avoid underground obstructions resulted in more
intersections with the sidewalk than originally intended.

Rain Delays

Furnish all labor, materials, equipment, special handling, supervision, and administrative
services to replace materials damaged by heavy rains / flash flooding, provide additional
erosion control, and clean flooded areas of work.

Time Extension

Extend the period of performance with a substantial completion date of July 31 2018 and a
contract completion of August 31% 2018. This extension is required due to unforeseen
underground obstruction, rain delays, and potential impact of additional projects occurring in
NAC15.

Furnish all labor, materials, equipment, special handling, supervision, and administrative
services to demobilize from site in November 2017; provide construction barriers, weather
protection, and erosion control measures for long term staging of materials already delivered
to site; remobilize to site in April 2018; and perform utility mapping and ground penetration
radar of Zone 1.

Environmental

¢ Itis not anticipated that Asbestos-Containing Materials (ACM) or Lead-Based Paint
(LBP) will be encountered during work activities. However, work area should be
inspected prior to starting work and if material suspect to be ACMs or LBPs are present,
bulk asbestos and/or lead paint chip sampling shall be collected and tested. If workers
encounter suspect materials during work, all work activities in that area shall cease
immediately and bulk asbestos and/or lead paint chip sampling shall be conducted. If
the materials sampled are determined necessary for removal, under Section 3.02 of
Specifications Section 01546, then the contractor shall adhere to the specification and

October 10, 2017 Page 2



NAC Hot Water Loop Replacement PS08

the requirements of specification Section 02085 for asbestos removal and 02090 for
removal and disposal of lead-based paint.

All thermal systems insulation (i.e., boiler insulation, duct insulation, pipe insulation),
surfacing materials (i.e., plaster and sprayed-on fireproofing) and miscellaneous
materials (i.e., asphalt flooring, ceiling tiles, adhesives and mastics, drywall, roofing,
gaskets and cement board), installed before 1980, must be considered asbestos
containing unless proven otherwise in accordance with 29 CFR 1926.1101.

Contractor is responsible for all applicable permitting such as but not limited to sheeting
shoring and soil erosion required by federal, state or local jurisdictions, including
application fees and any fines or penalties that result from noncompliance.

Contractor is responsible for properly managing and disposing of all wastes created by
this work. Handling, storage and disposal of wastes will be executed in a manner
compliant with federal, state and local jurisdictions requirements and laws.

Whenever possible the contractor will utilize low-VOC materials on project within Federal
buildings.

Hours of Work:

Regular working hours are generally from 6:00 AM to 5:00 PM, Monday — Friday and
weekends.

Security Access:

Access to the NAC campus and buildings is permitted only to cleared individuals. All
contractor personnel must be US citizens or US persons as defined by ITAR and shall
be cleared with the DHS Office of Security, Physical Security Division, and Visitor
Management Office. All persons working on this project are subject to a routine
background check and must be approved by DHS before they enter the campus for
work. Contact GSA to obtain the “Personnel Access Request” form to be completed and
submitted a minimum of 72 hours in advance of arrival to the campus for the first time.
The Government will not be responsible in any way for delays caused by security
clearance procedures. Contractor project managers shall submit this completed form to
the GSA project manager for processing. DHS will provide escorts when required.
Additional security submittals may be required for individuals working in classified areas
of the campus.

Site Cleanup:

The Contractor will provide barriers and signage during construction. The site is to be
cleaned up daily. Dirt and mud that is outside the construction site must be cleanup
immediately. The site and surrounding landscaping must be restored to preconstruction

October 10,2017 Page 3



NAC Hot Water Loop Replacement PS08

condition or better. The contractor will obtain advance approval for any materials or
equipment stored at the site.

Period of Performance:
e Period of Performance is 180 Calendar days following Notice to Proceed.

(End of Scope)

October 10, 2017 Page 4





